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Standard Form 30 (Block 14 continued)
A. The purpose of this unilateral modification is to:

1. Obligate additional FY 03 funds in CLIN 0026 in the amount of $13,636 for EELV ordnance support.
2. Retain funds for award fee in contingent liability (CLIN 0029AB) in the amount of $1,364.
3. Increase total contract value by $15,000.

B. PART I - THE SCHEDULE

1. SECTION B — SUPPLIES OR SERVICES AND PRICES/COSTS

SUMMARY OF CHANGES -- “SUMMARY OF CHANGES FOR THE PAYMENT OFFICE”

Page Ref CLIN Changed From Changed To Net Change
SF 33 Block 20 $236,821,606 $236,835,242 $ 13,636
13 of 65 0026 $ 34,916,601 $ 34,930,237 $ 13,636
13 of 65 0029AB $ 1,966,821 $ 1,968,185 $ 1,364
13 of 65 Total Award Fee $ 3,698,466 $ 3,699,830 $ 1,364
14 of 65 Total CLIN 0026 - $ 37,570,106 $ 37,583,742 $ 13,636
0028
14 of 65 Total Award Fee $ 3,698,466 $ 3,699,830 $ 1,364
(CLIN 0029)
14 of 65 Total FY 03 $ 50,199,954 $ 50,214,954 $ 15,000
16a of 65 Opt 5 Total $ 50,199,954 $ 50,214,954 $ 15,000
16a of 65 Summary Total $272,096,669 $272,111,669 $ 15,000

Total Net Change to Section B: $15,000

2. SECTION G-CONTRACT ADMINISTRATION DATA

a. Page 23e of 65, establish the following ACRN for FY03:

ACRN FF - 5733400 303 83LE 25309E 010000 555L0 35953F 662400 F62400
PR # FSORMS30930300 = $13,636

Total Net Change to Section G: $ 13,636

C. As aresult of the above referenced changes, remove the contract pages listed under Column I and insert the
revised pages listed under Column II. All changes are annotated by a vertical line in the right margin.

Column I (Remove) Column II (Insert)
Page 13 of 65 Page 13 of 65

Page 14 of 65 Page 14 of 65

Page 16a of 65 Page 16a of 65
Page 23e of 65 Page 23e of 65

D. All other terms and conditions remain the same.
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (con't)
Launch Operations and Support Contract
Option Period 5 - FY 03 (1 Oct 02 - 30 Sep 03)
Item No.Description Est. Cost
Operations and Maintenance, Operations
0026 |and Support and Operations and Management $ 34,930,237
The contractor shall furnish all necessary supplies and services required
to perform program and business management, cost reporting and segregation, environmental,
industrial security, technical data, safety, exercises, training and other related items as required
by launch program in accordance with the Statement of Work for the LO&SC, dated April 1998,
and the performance standards document.
COST-PLUS-AWARD-FEE
From Change To
Est. Cost $ 34,916,601 $ 13,636 § 34,930,237
0027 [Systems Management $ 2,653,505
The contractor shall furnish all necessary supplies and services required
to perform systems engineering, safety engineering,logistics support
analysis, configuration management, procedure development, and
studies in accordance with the Statement of Work for the LO&SC, dated
April 1998, and the performance standards document.
COST-PLUS-AWARD-FEE
From Change To
Est. Cost $ 2,653,505 $ - $§ 2,653,505
0028 |Data NSP
The contractor shall furnish all necessary supplies and services
required to deliver data as set forth in the Accessible Data
Products Lists, and Appendix K of the Statement of Work.
COST-PLUS-AWARD-FEE
0029 |Award Fee Pool
(In accordance with Award Fee Plan)
0029AA [Award Fee Pool $ 1,405,729
(1 Oct 02 through 28 Feb 03)
From Change To
Est. Cost $ 1,405,028 $ 701 $ 1,405,729
0029AB [Award Fee Pool $ 1,968,185
(1 Mar 03 through 31 Aug 03)
From Change To
Est. Cost $ 1,966,821 $ 1,364 $ 1,968,185
0029AC [Award Fee Pool $ 325,916
(1 Sep 03 through 30 Sep 03)
From Change To
Est. Cost $ 324,539 $ 1,377 § 325,916
TOTAL PROPOSED AWARD FEE $ 3,699,830

Modification P00111 to F08650-98-C-0035

Page 13 of 65




SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (con't)

Launch Operations and Support Contract

Option Period 5 - FY 03 (1 Oct 02 - 30 Sep 03)

F08650-98-C-0035
P00111
Page 4 of 6

Item No.|/Description

Est. Cost

0030 [Service Systems Upgrades & Modifications

Upon direction by the Contracting Officer, the contractor will
prepare a cost and technical proposal to accomplish service

systems upgrades and modifications. Contract type will be
determined by individual request for proposal, and work will be
added by individual subCLINs. See contract clause H-25.

The government’s estimated cost for this line item is

$5M. Each upgrade/modification requires a DD250 (See Section D)

From Change

Est. Cost $ 8,872,839 $ 58,543  §

To

8,931,382

$

8,931,382

0030AA [#12226 - Prevent Contact Between Wire Rope & 220 SMARF §$
Crane Structure (Implement)(CPFF)

25,210

0030AB [#12227 - Provide Capability to Control Emergency Brakes, $
220 & 500 Ton Cranes, SMARF (Implement)(CPFF)

19,044

0030AC [#12231 - Provide Capability to Control Launch Deluge Water, $
'Within Containment Pond, LC17 A&B (Design Only)(CPFF)

94,256

0030AD [#12272 - Provide Capability to Reliably Monitor Hazardous  $
Commodities Around Spacecraft, SPIF(Implement)(CPFF)

66,571

0030AE [#12233 - Provide Capability to Reliably Monitor Hazardous  $
Commodities Around Spacecraft - SPIF (Design Only)(CPFF)
ESTIMATED COSTS (CLINS 0026 — 0028)

AWARD FEE (CLIN 0029)

ESTIMATED COST (CLIN 0030)

ESTIMATED TOTAL FOR ALLCLINS (FY03)

19,402

$

$

$

$

37,583,742

3,699,830

8,931,382

50,214,954

Modification P00111 to F08650-98-C-0035
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (con't)
Launch Operations and Support Contract

SUMMARY

1. Total Estimated Amount - FY 98 (Basic Period) 1 May 98 - 30 Sep 98 $ 11,132,942
(CLINs 0001 - 0005)

2. Total Estimated Amount - FY 99 (Option Period 1) 1 Oct98 - 30 Sep 99 $ 40,477,598
(CLINs 0006-0010)

3. Total Estimated Amount - FY 00 (Option Period 2) 1 Oct 99 - 30 Sep 00 S 42,981,310
(CLINs 0011-0015)

4. Total Estimated Amount - FY 01 (Option Period 3) 1 Oct 00 - 30 Sep 01 $ 47,417,899
(CLINs 0016-0020)

5. Total Estimated Amount - FY 02 (Option Period 4) 1 Oct 01 - 30 Sep 02 $ 46,899,382
(CLINs 0021-0025)

6. Total Estimated Amount - FY 03 (Option Period 5) 1Oct02 - 30 Sep 03 $ 50,214,954
(CLINs 0026-0030)

7. Total Estimated Amount - FY 04 (Option Period 6) 1 Oct 03 - 30 Sep 04 $ 32,987,584
(CLINs 0031-0035)
TOTAL ESTIMATED AMOUNT FY 98-04 $ 272,111,669

(Items 1-7)

Modification P00111 to Contract F08650-98-C-0035
Page 16a of 65
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SECTION G - CONTRACT ADMINISTRATION DATA (cont’d)

Appropriation/Lmt Subhead/CPN Recip DODAAD Obligated

ACRN Acct Class Data Supplemental Accounting Classification Information Amount

FA

FB

FC

FD

FE

FF

5733400 303 83LE 253099 010000 555L0 35182F 662400 F62400 $ 10,746,653
PR# - F50LGP22600900 = § 8,908,485 (P00092)

PR# - F50LGP22601000 = $292,714 (P00098)

PR# - FSORMS31470600 = $1,090,909 (P00101)

PR# - FS0RMS31470400 = $454,545 (P00102)

5733400 303 83LE 25309A 010000 555L0 35119F 662400 F62400 $ 882,660
PR# - FS0LGP22600900 = $853,681 (P00092)
PR# - F50LGP22601000 = $28,979 (P00098)

5733400 303 83LE 25309D 010000 555L0 35119F 662400 F62400 $7,360,892
PR# - FS0LGP22600900 = $6,907,056 (P00092)

PR# - FS0LGP22601000 = $234,464 (P00098)

PR# - F11SLS30620200 = §$115,000 (P00099)

PR# - F11SLS30590200 = $8,008 (P00106)

PR# - F11SLS31790200 = $96,364 (P00107)

5733400 303 83LE 25309S 010000 555L0 33605F 662400 F62400 $1,561,530
PR# - FS50LGP22600900 = $1,517,623 (P00092)
PR# - F50LGP22601000 = $43,907 (P00098)

5733400 303 83LE 25309T 010000 555L0 35144F 662400 F62400 $27,360,740
PR# - FS0LGP22600900 = § 25,869,582 (P00092)

PR# - F50LGP22601000 = $863,507 (P00098)

PR# - F13SL.S31480700 = $627,651 (P00105)

5733400 303 83LE 25309E 010000 555L0 35953F 662400 F62400 $ 13,636
PR# - FS0RMS30930300 = $13,636 (P00111)

Page 23e of 65
Contract F08650-98-C-0035
Modification PO0111
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